STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 4772010 Page 1 of t
TO: Pete Siegenthaler, Prin TE / FILE:  EA. 04 - 0120F4

CO-RTE-PM  SF-80-13.2/13.9
FROM: Gary Pursell, Sup. TE FED. NO.
CCO#: 140 | SUPPLEMENT#  ( | Category Code: CHPA CONTINGENCY BALANGE (incl. this change) ~ $79,589,680.40
COST:  $150,000.00 INCREASE | DECREASE [ | HEADQUARTERS APPROVAL REQUIRED? [ YES NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES []NO

ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION:
Seismic Joint Testing

PROJECT DESCRIPTION:
CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Original Contract Time: Time Adj. This Change:

Time Adjustments:

2490 Day(s) 0 Day(s)

Previously Approved CCO

227 Day(s)

Percentage Time Adjusted: Total # of Unreconciled Deferred Time
(including this change) CCO(s): (including this change)

9 % 6

THIS CHANGE ORDER PROVIDES FOR:

Furnishing additional seismic joint units for the Department to examine and test, as directed by the Engineer.

The seismic joint in the contract documents with sloped plates is being redesigned to have flat plates for ride-ability reasons
and will use a neoprene element to provide the movement range. Neoprene elements are being considered for this purpose
and test samples are needed to verify connection details. Additional neoprene, steel plate, and connection components are
also needed for testing of the connections in load tests and tests of the ride-ability.

This work will be paid as extra work at force account and the Department estimates it to total $150,000.00, which can be

financed from the contingency fund.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from Peter Siegenthaler (Principal TE), Rich Foley (HQ Oversight), Ken Terpstra (Project
Manager), and William Casey (Acting Supervising Bridge Engineer). Design and Maintenance concurrence is not required for

this change.

CONCURRED BY: ESTIMATE OF COST

Construction Engineer:  PCE, Pete Siegenthaler, Prin TE ~ Date  7/14/10 THIS REQUEST TOTAL TO DATE
. . . ITEMS $0.00 $0.00

Bridge Engineer: William Casey, Actg Sup BE Date  7/8/10 EBREE NOERLNT $150,000.00 $150,000.00

Project Engineer: Date AGREED PRICE $OOO \ $OOO

Project Manager: Proj Manager, Ken Terpstra Date 7/22/10 | ADJUSTMENT $0.00 $0.00

FHWA Rep.: Dats TOTAL $150,000.00 $150,000.00

; FEDERAL PARTICIPATION
Environmental: Date

. D PARTICIPATING l:] PARTICIPATING IN PART NONE
Oth ; i

B {apeslin HQ, Rich Foley Date e D NON-PARTICIPATING (MAINTENANCE) D NON-PARTICIPATING
Oth ify):

Srispec) - Care FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)
IR P PREI Date [Joco FUNDED PER CONTRACT [7] CCO FUNDED AS FOLLOWS
Hid {Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Enginegf's Signature: Date

7/ 2 ,// 0
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ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write

Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,




